

ANNUAL PROCUREMENT PLAN (2023-2024)

Ministry /Division : Ministry of Home Affairs/Public Security Division.

Agency: Bangladesh Police.

Procurement Entity Name & Code : Project Director, "Construction of 09 Residential Tower Building in Dhaka Metropolitan Area.

Budget: ADP


Project Name : "Construction of 09 Residential Tower Building in Dhaka Metropolitan Area".

Project Code: 122-12202-1220201-224277300

| Economic Code: 4111201 | | | | | | | | | | | | | | | |
|------------------------|---|------|----------|-----------------------------|------------------------------|----------------|---------------------|-----------------------|------------------------------|----------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| Package No. | Description of procurement package/goods | Unit | Quantity | Procurement method and type | Contract agreement authority | Source of fund | DPP Valu (lac taka) | Time code for process | Invite/ advertisement tender | Tender opening | Tender Evaluation | Notification of Award | Signing of contract | Total time of contract signature | Time for completion of contract |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 |
| Economic Code: 4111201 | | | | | | | | | | | | | | | |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 |
| WD 1 | Electro-mechanical work for Construction of 20 Storied residential Building with 20 Storied Foundation at Rajarbag Police Line (650+1000) sft, 12, 8 unit per floor). | Job | L/S | OTM | Competent authority | GOB | 2800.68 | Planned Date | 20/08/23 | 11/09/23 | 24/09/23 | 01/10/23 | 15/10/23 | - | 15/11/23 |
| | | | | | | | | Planned Days | | 21 | 14 | 7 | 14 | 56 | 30 days |
| WD 2 | Electro-mechanical work for Construction of 20 Storied residential Building with 20 Storied Foundation at Milbrack Police Line (650) sft, 12 unit per floor). | Job | L/S | OTM | Competent authority | GOB | 1400.34 | Planned Date | 20/08/23 | 11/09/23 | 24/09/23 | 01/10/23 | 15/10/23 | - | 15/11/23 |
| | | | | | | | | Planned Days | | 21 | 14 | 7 | 14 | 56 | 30 days |
| WD 3 | Electro-mechanical work for Construction of 20 Storied residential Building with 20 Storied Foundation at CID, Uttara (650) sft, 12 unit per floor). | Job | L/S | OTM | Competent authority | GOB | 1400.34 | Planned Date | 20/08/23 | 11/09/23 | 24/09/23 | 01/10/23 | 15/10/23 | - | 15/11/23 |
| | | | | | | | | Planned Days | | 21 | 14 | 7 | 14 | 56 | 30 days |
| WD 4 | Electro-mechanical work for Construction of 20 Storied residential Building with 20 Storied Foundation at Demra Police Line (650) sft, 12 unit per floor). | Job | L/S | OTM | Competent authority | GOB | 1400.34 | Planned Date | 20/08/23 | 11/09/23 | 24/09/23 | 01/10/23 | 15/10/23 | - | 15/11/23 |
| | | | | | | | | Planned Days | | 21 | 14 | 7 | 14 | 56 | 30 days |

Cg 9

| | | | | | | | | | | | | | | | |
|------|--|-----|-----|-----|---------------------|-----|---------|--------------|----------|----------|----------|----------|----------|----|----------|
| WD 6 | Electro-mechanical work for Construction of 16 Storied residential Building with 14 Storied Foundation at Mirpur Police Line (1000) sft, 08 unit per floor). | Job | L/S | OTM | Competent authority | GOB | 1400.34 | Planned Date | 20/08/23 | 11/09/23 | 24/09/23 | 01/10/23 | 15/10/23 | - | 15/11/23 |
| | | | | | | | | Planned Days | | 21 | 14 | 7 | 14 | 56 | 30 days |
| WD 7 | Electro-mechanical work for Construction of 16 Storied residential Building with 14 Storied Foundation at Mirpur Area (1250) sft, 04 unit per floor). | Job | L/S | OTM | Competent authority | GOB | 1400.34 | Planned Date | 20/08/23 | 11/09/23 | 24/09/23 | 01/10/23 | 15/10/23 | - | 15/11/23 |
| | | | | | | | | Planned Days | | 21 | 14 | 7 | 14 | 56 | 30 days |


 (গাজী মোঃ মোজাম্মেল হক, বিপিএম)
 বিপি নং-৬৬৯৮০৯১৫৭৯
 অতিঃ ডিআইজি (ডেউলপমেন্ট)
 বাংলাদেশ পুলিশ
 পুলিশ হেডকোয়ার্টার্স, ঢাকা।

ANNUAL PROCUREMENT PLAN (2023-2024)

Ministry /Division : Ministry of Home Affairs/Public Security Division.

Agency: Bangladesh Police.

Procurement Entity Name & Code : Project Director, "Construction of 09 Residential Tower Building in different places of Bangladesh. Budget: ADP


Project Name : "Construction of 09 Residential Tower Building in different places of Bangladesh".


Project Code: 122-12202-1220201-224277500.

| Economic Code: | | | | | | | | | | | | | | | |
|----------------|--|------|----------|-----------------------------|------------------------------|----------------|---------------------|-----------------------|------------------------------|----------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| Package No. | Description of procurement package/goods | Unit | Quantity | Procurement method and type | Contract agreement authority | Source of fund | DPP Valu (lac taka) | Time code for process | Invite/ advertisement tender | Tender opening | Tender Evaluation | Notification of Award | Signing of contract | Total time of contract signature | Time for completion of contract |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 |
| Economic Code: | | | | | | | | | | | | | | | |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 |
| WD 1 | Electro-mechanical work for Construction of 15 Storied residential Building with 15 Storied Foundation at Narayangonj Police Line (1000) sft, 8 unit per floor). | Job | L/S | OTM | Competent authority | GOB | 1371.64 | Planned Date | 20/08/23 | 11/09/23 | 24/09/23 | 01/10/23 | 15/10/23 | - | 15/11/23 |
| | | | | | | | | Planned Days | | 21 | 14 | 7 | 14 | 56 | 30 days |
| WD 2 | Electro-mechanical work for Construction of 15 Storied residential Building with 15 Storied Foundation at Gazipur Police Line (1000) sft, 8 unit per floor). | Job | L/S | OTM | Competent authority | GOB | 1371.64 | Planned Date | 20/08/23 | 11/09/23 | 24/09/23 | 01/10/23 | 15/10/23 | - | 15/11/23 |
| | | | | | | | | Planned Days | | 21 | 14 | 7 | 14 | 56 | 30 days |
| WD 3 | Electro-mechanical work for Construction of 15 Storied residential Building with 15 Storied Foundation at SMP/Shylhet Police Line (1000+650) sft, 8, 12 unit per floor). | Job | L/S | OTM | Competent authority | GOB | 1371.64 1400.34 | Planned Date | 20/08/23 | 11/09/23 | 24/09/23 | 01/10/23 | 15/10/23 | - | 15/11/23 |
| | | | | | | | | Planned Days | | 21 | 14 | 7 | 14 | 56 | 30 days |
| WD 4 | Electro-mechanical work for Construction of 15 Storied residential Building with 15 Storied Foundation at Cumilla Police Line (1900+650) sft, 8, 12 unit per floor). | Job | L/S | OTM | Competent authority | GOB | 1371.64 1400.34 | Planned Date | 20/08/23 | 11/09/23 | 24/09/23 | 01/10/23 | 15/10/23 | - | 15/11/23 |
| | | | | | | | | Planned Days | | 21 | 14 | 7 | 14 | 56 | 30 days |

[Handwritten signature]

| | | | | | | | | | | | | | | | |
|------|--|-----|-----|-----|---------------------|-----|---------|--------------|----------|----------|----------|----------|----------|----|----------|
| | Electro-mechanical work for Construction of 20 Storied residential Building with 20 Storied Foundation at Double-Moring Police Station (1000) sft, 8 unit per floor). | Job | L/S | OTM | Competent authority | GOB | 1371.64 | Planned Date | 20/08/23 | 11/09/23 | 24/09/23 | 01/10/23 | 15/10/23 | - | 15/11/23 |
| | | | | | | | | Planned Days | | 21 | 14 | 7 | 14 | 56 | 30 days |
| WD 6 | Electro-mechanical work for Construction of 20 Storied residential Building with 20 Storied Foundation at Dampara District Police Line (650) sft, 12 unit per floor). | Job | L/S | OTM | Competent authority | GOB | 1400.34 | Planned Date | 20/08/23 | 11/09/23 | 24/09/23 | 01/10/23 | 15/10/23 | - | 15/11/23 |
| | | | | | | | | Planned Days | | 21 | 14 | 7 | 14 | 56 | 30 days |
| WD 7 | Electro-mechanical work for Construction of 20 Storied residential Building with 20 Storied Foundation at CMP 2 nd Police Line (650) sft, 12 unit per floor). | Job | L/S | OTM | Competent authority | GOB | 1400.34 | Planned Date | 20/08/23 | 11/09/23 | 24/09/23 | 01/10/23 | 15/10/23 | - | 15/11/23 |
| | | | | | | | | Planned Days | | 21 | 14 | 7 | 14 | 56 | 30 days |


 ড. মোঃ মজুমদার আকিম প্রামানিক, পিপিএম
 লিপি নং-৮৮০৫১০৮১৯২
 এডহাইজি (বাড়বায়েন-উন্নয়ন)
 বাংলাদেশ পুলিশ
 পুলিশ হেডকোয়ার্টার্স, ঢাকা।


 ২৪/৮/২৩