

ANNUAL PROCUREMENT PLAN (2023-2024)

Ministry /Division : Ministry of Home Affairs/Public Security Division.

Agency: Bangladesh Police.

Procurement Entity Name & Code : Project Director, "Construction of 09 Residential Tower Building in Dhaka Metropolitan Area.

Budget: ADP


Project Name : "Construction of 09 Residential Tower Building in Dhaka Metropolitan Area".

Project Code: 122-12202-1220201-224277300

| Economic Code: 4111201 | | | | | | | | | | | | | | | |
|------------------------|---|------|----------|-----------------------------|------------------------------|----------------|----------------------|-----------------------|------------------------------|----------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| Package No. | Description of procurement package/goods | Unit | Quantity | Procurement method and type | Contract agreement authority | Source of fund | DPP Value (lac taka) | Time code for process | Invite/ advertisement tender | Tender opening | Tender Evaluation | Notification of Award | Signing of contract | Total time of contract signature | Time for completion of contract |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 |
| Economic Code: 4111201 | | | | | | | | | | | | | | | |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 |
| WD 1 | Electro-mechanical work for Construction of 20 Storied residential Building with 20 Storied Foundation at Rajarbag Police Line (650+1000) sft, 12, 8 unit per floor). | Job | L/S | OTM | Competent authority | GOB | 2800.68 | Planned Date | 20/08/23 | 11/09/23 | 24/09/23 | 01/10/23 | 15/10/23 | - | 15/11/23 |
| | | | | | | | | Planned Days | | 21 | 14 | 7 | 14 | 56 | 30 days |
| WD 2 | Electro-mechanical work for Construction of 20 Storied residential Building with 20 Storied Foundation at Milbrack Police Line (650) sft, 12 unit per floor). | Job | L/S | OTM | Competent authority | GOB | 1400.34 | Planned Date | 20/08/23 | 11/09/23 | 24/09/23 | 01/10/23 | 15/10/23 | - | 15/11/23 |
| | | | | | | | | Planned Days | | 21 | 14 | 7 | 14 | 56 | 30 days |
| WD 3 | Electro-mechanical work for Construction of 20 Storied residential Building with 20 Storied Foundation at CID, Uttara (650) sft, 12 unit per floor). | Job | L/S | OTM | Competent authority | GOB | 1400.34 | Planned Date | 20/08/23 | 11/09/23 | 24/09/23 | 01/10/23 | 15/10/23 | - | 15/11/23 |
| | | | | | | | | Planned Days | | 21 | 14 | 7 | 14 | 56 | 30 days |
| WD 4 | Electro-mechanical work for Construction of 20 Storied residential Building with 20 Storied Foundation at Demra Police Line (650) sft, 12 unit per floor). | Job | L/S | OTM | Competent authority | GOB | 1400.34 | Planned Date | 20/08/23 | 11/09/23 | 24/09/23 | 01/10/23 | 15/10/23 | - | 15/11/23 |
| | | | | | | | | Planned Days | | 21 | 14 | 7 | 14 | 56 | 30 days |

Cg 9

| | | | | | | | | | | | | | | | |
|------|--|-----|-----|-----|---------------------|-----|---------|--------------|----------|----------|----------|----------|----------|----|----------|
| WD 6 | Electro-mechanical work for Construction of 16 Storied residential Building with 14 Storied Foundation at Mirpur Police Line (1000) sft. 08 unit per floor). | Job | L/S | OTM | Competent authority | GOB | 1400.34 | Planned Date | 20/08/23 | 11/09/23 | 24/09/23 | 01/10/23 | 15/10/23 | - | 15/11/23 |
| | | | | | | | | Planned Days | | 21 | 14 | 7 | 14 | 56 | 30 days |
| WD 7 | Electro-mechanical work for Construction of 16 Storied residential Building with 14 Storied Foundation at Mirpur Area (1250) sft. 04 unit per floor). | Job | L/S | OTM | Competent authority | GOB | 1400.34 | Planned Date | 20/08/23 | 11/09/23 | 24/09/23 | 01/10/23 | 15/10/23 | - | 15/11/23 |
| | | | | | | | | Planned Days | | 21 | 14 | 7 | 14 | 56 | 30 days |


 (গাজী মোঃ মোজাম্মেল হক, বিপিএম)
 বিপি নং-৬৬৯৮০৯১৫৭৯
 অতিঃ ডিআইজি (ডেভেলপমেন্ট)
 বাংলাদেশ পুলিশ
 পুলিশ হেডকোয়ার্টার্স, ঢাকা।

ANNUAL PROCUREMENT PLAN (2023-2024)

Ministry /Division : Ministry of Home Affairs/Public Security Division.

Agency: Bangladesh Police.


Procurement Entity Name & Code : Project Director, "Construction of 09 Residential Tower Building in different places of Bangladesh. Budget: ADP


Project Name : "Construction of 09 Residential Tower Building in different places of Bangladesh".

Project Code: 122-12202-1220201-224277500.

| Economic Code: | | | | | | | | | | | | | | | |
|----------------|--|------|----------|-----------------------------|------------------------------|----------------|---------------------|-----------------------|------------------------------|----------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| Package No. | Description of procurement package/goods | Unit | Quantity | Procurement method and type | Contract agreement authority | Source of fund | DPP Valu (lac taka) | Time code for process | Invite/ advertisement tender | Tender opening | Tender Evaluation | Notification of Award | Signing of contract | Total time of contract signature | Time for completion of contract |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 |
| Economic Code: | | | | | | | | | | | | | | | |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 |
| WD 1 | Electro-mechanical work for Construction of 15 Storied residential Building with 15 Storied Foundation at Narayangonj Police Line (1000) sft, 8 unit per floor). | Job | L/S | OTM | Competent authority | GOB | 1371.64 | Planned Date | 20/08/23 | 11/09/23 | 24/09/23 | 01/10/23 | 15/10/23 | - | 15/11/23 |
| | | | | | | | | Planned Days | | 21 | 14 | 7 | 14 | 56 | 30 days |
| WD 2 | Electro-mechanical work for Construction of 15 Storied residential Building with 15 Storied Foundation at Gazipur Police Line (1000) sft, 8 unit per floor). | Job | L/S | OTM | Competent authority | GOB | 1371.64 | Planned Date | 20/08/23 | 11/09/23 | 24/09/23 | 01/10/23 | 15/10/23 | - | 15/11/23 |
| | | | | | | | | Planned Days | | 21 | 14 | 7 | 14 | 56 | 30 days |
| WD 3 | Electro-mechanical work for Construction of 15 Storied residential Building with 15 Storied Foundation at SMP/Shylhet Police Line (1000+650) sft, 8, 12 unit per floor). | Job | L/S | OTM | Competent authority | GOB | 1371.64 1400.34 | Planned Date | 20/08/23 | 11/09/23 | 24/09/23 | 01/10/23 | 15/10/23 | - | 15/11/23 |
| | | | | | | | | Planned Days | | 21 | 14 | 7 | 14 | 56 | 30 days |
| WD 4 | Electro-mechanical work for Construction of 15 Storied residential Building with 15 Storied Foundation at Cumilla Police Line (1000+650) sft, 8, 12 unit per floor). | Job | L/S | OTM | Competent authority | GOB | 1371.64 1400.34 | Planned Date | 20/08/23 | 11/09/23 | 24/09/23 | 01/10/23 | 15/10/23 | - | 15/11/23 |
| | | | | | | | | Planned Days | | 21 | 14 | 7 | 14 | 56 | 30 days |

| | | | | | | | | | | | | | | | |
|------|--|-----|-----|-----|---------------------|-----|---------|--------------|----------|----------|----------|----------|----------|----|----------|
| WT 5 | Electro-mechanical work for Construction of 20 Storied residential Building with 20 Storied Foundation at Double-Moring Police Station (1000) sft, 8 unit per floor). | Job | L/S | OTM | Competent authority | GOB | 1371.64 | Planned Date | 20/08/23 | 11/09/23 | 24/09/23 | 01/10/23 | 15/10/23 | - | 15/11/23 |
| | | | | | | | | Planned Days | | 21 | 14 | 7 | 14 | 56 | 30 days |
| WD 6 | Electro-mechanical work for Construction of 20 Storied residential Building with 20 Storied Foundation at Dampara District Police Line (650) sft, 12 unit per floor). | Job | L/S | OTM | Competent authority | GOB | 1400.34 | Planned Date | 20/08/23 | 11/09/23 | 24/09/23 | 01/10/23 | 15/10/23 | - | 15/11/23 |
| | | | | | | | | Planned Days | | 21 | 14 | 7 | 14 | 56 | 30 days |
| WD 7 | Electro-mechanical work for Construction of 20 Storied residential Building with 20 Storied Foundation at CMP 2 nd Police Line (650) sft, 12 unit per floor). | Job | L/S | OTM | Competent authority | GOB | 1400.34 | Planned Date | 20/08/23 | 11/09/23 | 24/09/23 | 01/10/23 | 15/10/23 | - | 15/11/23 |
| | | | | | | | | Planned Days | | 21 | 14 | 7 | 14 | 56 | 30 days |


 ড. মোঃ মজুরে আলিম প্রামানিক, পিপিএম
 বিসি নং-৭৮০৫১০৮১৯২
 এআইজি (বাস্তুরায়ন-উন্নয়ন)
 বাংলাদেশ পুলিশ
 পুলিশ হেডকোয়ার্টার্স, ঢাকা।


 ২৪/৮/২৩

ANNUAL PRGCUREMENT PLAN (2020-2021)

Ministry /Division : Ministry of Home Affairs/Public Security Division.

Agency: Bangladesh Police.


Procurement Entity Name & Code : Project Director, Project Director, Construcion of Residential Quarter For Senior Officers of Bangladesh Police at Gulshan, Dhaka


Budget: ADP

Project Name : Construcion of Residential Quarter For Senior Officers of Bangladesh Police at Gulshan, Dhaka

Project Code: 122-12202-1220201-224276200

| Economic Code: 3255102 | | | | | | | | | | | | | | | |
|------------------------|---|------|----------|-----------------------------|------------------------------|----------------|---------------------|-----------------------|------------------------------|----------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| Package No. | Description of procurement package/goods | Unit | Quantity | Procurement method and type | Contract agreement authority | Source of fund | DPP Valu (lac taka) | Time code for process | Invite/ advertisement tender | Tender opening | Tender Evaluation | Notification of Award | Signing of contract | Total time of contract signature | Time for completion of contract |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 |
| Economic Code: 3255102 | | | | | | | | | | | | | | | |
| 1 | | | | | | | | | | | | | | | |
| WD 1 | Electro-mechanical work for Construcion of Residential Quarter For Senior Officers of Bangladesh Police at Gulshan, Dhaka | Job | L/S | OTM | Competent authority | GOB | 714.50 | Planned Date | 22/08/23 | 20/09/23 | 04/10/23 | 11/10/23 | 25/10/23 | - | 25/12/23 |
| | | | | | | | | Planned Days | | 28 | 14 | 7 | 14 | 64 | 60 days |


 (মোঃ মোশাররফ হোসেন)
 বিপি নং-৭৮০৫১১৯৭৩৯
 অতিরিক্ত পুলিশ সুপার (ডেভেলপমেন্ট)
 পুলিশ হেডকোয়ার্টার্স, ঢাকা।


 (গাজী মোঃ মোজাম্মেল হক, বিপিএম)
 বিপি নং-৬৬৯৮০৯১৫৭৯
 অতিঃ ডিআইজি (ডেভেলপমেন্ট)
 বাংলাদেশ পুলিশ
 পুলিশ হেডকোয়ার্টার্স, ঢাকা

ANNUAL PROCUREMENT PLAN (2023-2024)

Ministry /Division : Ministry of Home Affairs/Public Security Division.

Agency: Bangladesh Police.

Procurement Entity Name & Code : Project Director, Project Director, "Construction of Barisal & Sylhet APBN & RRF Police Lines"

Budget: ADP

Project Name : "Construction of Barisal & Sylhet APBN & RRF Police Lines"

Project Code: 122-12202-1220201-224009500

| Economic Code: 4111201 | | | | | | | | | | | | | | | |
|------------------------|--|------|----------|-----------------------------|------------------------------|----------------|---------------------|-----------------------|------------------------------|----------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| Package No. | Description of procurement package/goods | Unit | Quantity | Procurement method and type | Contract agreement authority | Source of fund | DPP Valu (lac taka) | Time code for process | Invite/ advertisement tender | Tender opening | Tender Evaluation | Notification of Award | Signing of contract | Total time of contract signature | Time for completion of contract |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 |
| Economic Code: 4111201 | | | | | | | | | | | | | | | |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 |
| WD 30-33 | Electro-mechanical work : Purchase and Installation of Lift in Barisal & Sylhet APBN & RRF Police Lines. ➤ 1000kg Bed Lift 04 Nos ➤ 630 Kg Passenger Lift 08 Nos | Nos | 12 | OTM | Competent authority | GOB | 656.00 | Planned Date | 30/10/23 | 27/11/23 | 11/12/23 | 18/12/23 | 02/01/24 | - | 02/04/24 |
| | | | | | | | | Planned Days | | 28 | 14 | 7 | 14 | 63 | 90 days |
| WD 41 (4) | Pond For RRF Sylhet Police Line. | Job | L/S | OTM | Competent authority | GOB | 50.00 | Planned Date | 30/10/23 | 27/11/23 | 11/12/23 | 18/12/23 | 02/01/24 | - | 02/03/24 |
| | | | | | | | | Planned Days | | 28 | 14 | 7 | 14 | 63 | 60 days |
| WD 41 (5) | Gholgor for RRF Sylhet Police Line. | Job | L/S | OSTETM/DPM | Competent authority | GOB | 17.00 | Planned Date | 30/10/23 | 27/11/23 | 11/12/23 | 18/12/23 | 02/01/24 | - | 02/03/24 |
| | | | | | | | | Planned Days | | 28 | 14 | 7 | 14 | 63 | 60 days |

(Handwritten signature)

(Handwritten signature)

22-10-2024

(গাজী মোঃ মোজাম্মেল হক, বিপিএম)
বিপি নং-৬৬৯৮০৯১৫৭৯
অতিঃ ডিআইজি (ডেভেলপমেন্ট)
বাংলাদেশ পুলিশ
পুলিশ হেডকোয়ার্টার্স, ঢাকা

ANNUAL PROCUREMENT PLAN (2023-2024)

Ministry /Division : Ministry of Home Affairs/Public Security Division.

Agency: Bangladesh Police.


Procurement Entity Name & Code : Project Director, Project Director, ~"Construction of Barisal & Sylhet APBN & RRF Police Lines"

Budget: ADP

Project Name : ~"Construction of Barisal & Sylhet APBN & RRF Police Lines"

Project Code: 122-12202-1220201-224009500

| Economic Code: 4111201 | | | | | | | | | | | | | | | |
|------------------------|--|------|----------|-----------------------------|------------------------------|----------------|---------------------|-----------------------|------------------------------|----------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| Package No. | Description of procurement package/goods | Unit | Quantity | Procurement method and type | Contract agreement authority | Source of fund | DPP Valu (lac taka) | Time code for process | Invite/ advertisement tender | Tender opening | Tender Evaluation | Notification of Award | Signing of contract | Total time of contract signature | Time for completion of contract |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 |
| Economic Code: 4111201 | | | | | | | | | | | | | | | |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 |
| WD 30-33 | Electro-mechanical work : Purchase and Installation of Lift in Barisal & Sylhet APBN & RRF Police Lines. ➤ 1000kg Bed Lift 04 Nos ➤ 630 Kg Passenger Lift 08 Nos | Nos | 12 | OTM | Competent authority | GOB | 656.00 | Planned Date | 30/10/23 | 27/11/23 | 11/12/23 | 18/12/23 | 02/01/24 | - | 02/04/24 |
| | | | | | | | | Planned Days | | 28 | 14 | 7 | 14 | 63 | 90 days |
| WD 41 (4) | Pond For RRF Sylhet Police Line. | Job | L/S | OTM | Competent authority | GOB | 50.00 | Planned Date | 30/10/23 | 27/11/23 | 11/12/23 | 18/12/23 | 02/01/24 | - | 02/03/24 |
| | | | | | | | | Planned Days | | 28 | 14 | 7 | 14 | 63 | 60 days |
| WD 41 (5) | Gholgor for RRF Sylhet Police Line. | Job | L/S | OSTETM/ DPM | Competent authority | GOB | 17.00 | Planned Date | 30/10/23 | 27/11/23 | 11/12/23 | 18/12/23 | 02/01/24 | - | 02/03/24 |
| | | | | | | | | Planned Days | | 28 | 14 | 7 | 14 | 63 | 60 days |


 ২২-১০-২০২৬

(গাজী মোঃ মোজাম্মেল হক, বিপিএম)
 বিপি নং-৬৬৯৮০৯১০৭৯
 অতিঃ ডিআইজি (ডেপুটি প্রজেক্ট)
 বাংলাদেশ পুলিশ
 পুলিশ হেডকোয়ার্টার্স, ঢাকা।

Handwritten mark

Handwritten mark

ANNUAL PROCUREMENT PLAN (2023-2024)

Ministry /Division : Ministry of Home Affairs/Public Security Division.

Agency: Bangladesh Police.

Procurement Entity Name & Code : Project Director, Project Director, "Construction of Barisai Metropolitan and Khulna District Police Line"

Budget: ADP

Project Name : "Construction of Barisai Metropolitan and Khulna District Police Line"

Project Code: 122-12202-1220201-224009600

| Economic Code: 4111201 | | | | | | | | | | | | | | | |
|------------------------|---|------|----------|-----------------------------|------------------------------|----------------|---------------------|-----------------------|------------------------------|----------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| Package No. | Description of procurement package/goods | Unit | Quantity | Procurement method and type | Contract agreement authority | Source of fund | DPP Valu (lac taka) | Time code for process | Invite/ advertisement tender | Tender opening | Tender Evaluation | Notification of Award | Signing of contract | Total time of contract signature | Time for completion of contract |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 |
| Economic Code: 4111201 | | | | | | | | | | | | | | | |
| GD 7 | Electro-mechanical work : Purchase and Installation of Lift in Khulna District Police Line. ➤ 1000kg Bed Lift 04 Nos ➤ 630 Kg Passenger Lift 04 Nos | Nos | 8 | OTM | Competent authority | GOB | 298.76 | Planned Date | 30/10/23 | 27/11/23 | 11/12/23 | 18/12/23 | 02/01/24 | - | 02/04/24 |
| | | | | | | | | Planned Days | | 28 | 14 | 7 | 14 | 63 | 90 days |
| WD 39 | Water Treatment Plant in Barishal District Police line | Job | L/S | OSTETM/ DPM | Competent authority | GOB | 45.00 | Planned Date | 30/10/23 | 27/11/23 | 11/12/23 | 18/12/23 | 02/01/24 | - | 02/03/24 |
| | | | | | | | | Planned Days | | 28 | 14 | 7 | 14 | 63 | 60 days |
| WD 40 | Water Treatment Plant in Khulna District Police line | Job | L/S | OSTETM/ DPM | Competent authority | GOB | 45.00 | Planned Date | 30/10/23 | 27/11/23 | 11/12/23 | 18/12/23 | 02/01/24 | - | 02/03/24 |
| | | | | | | | | Planned Days | | 28 | 14 | 7 | 14 | 63 | 60 days |

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

22-10-2026

গাজী মোঃ মোজাম্মেল হক, বিপিএম
বিসি নং: ১৯৮৮০১৯১৫৭৯
অতিরিক্ত ডিপার্টমেন্ট (ডেপুটি কমিশনার)
বাংলাদেশ পুলিশ
নজির হোসেন স্ট্রাট, ঢাকা।

[Handwritten mark]

ANNUAL PROCUREMENT PLAN 2023-2024

Budget- Development

Ministry/division: Ministry of Home Affairs

Agency: Bangladesh Police

Procuring Entity name & Code: Addl. DIG, Highway police, Dhaka & project director, strengthening the Capacity of Highway police.

Project name: Strengthening the Capacity of Highway police.

| Package No | Description of Procurement Package Goods | Unit | Quantity | Procurement Method & Type | Contract Agreement Authority | Source of Fund | Estd. Cost in Lac TK | Time code for process | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total Time to contract signature | Total Time for Completion of Contract |
|------------|--|------|----------|---------------------------|------------------------------|----------------|----------------------|-----------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------------|
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8) | (9) | (10) | (11) | (12) | (13) | (14) | (15) | (16) | (17) |
| GD1 | Motor vehicle Wrecker(30ton) | No | 10 | OTM | Authorized Officer | GOB | 2820.00 | planned dates | 07-11-23 | 05-12-23 | 02-01-24 | 09-01-24 | 23-01-24 | 21-02-24 | | |
| | | | | | | | | planned days | | 28 | 28 | 7 | 14 | 28 | 105 | 120 |
| | | | | | | | | actual days | - | - | - | - | - | - | - | - |
| GD1 | Motor vehicle Wrecker(20ton) | No | 10 | OTM | Authorized Officer | GOB | 2199.95 | planned dates | 07-11-23 | 05-12-23 | 02-01-24 | 09-01-24 | 23-01-24 | 21-02-24 | | |
| | | | | | | | | planned days | | 28 | 28 | 7 | 14 | 28 | 105 | 120 |
| | | | | | | | | actual days | - | - | - | - | - | - | - | - |
| Total= | | | | | | | 5019.95 | | | | | | | | | |

হেডকোয়ার্টার্স

২৭-৩-২০২০

(গোষ্ঠী মোঃ মোজাম্মেল হক, বিপিএম)
বিপি নং-৬৬৯৮০৯১৫৭৯
অতিঃ ডিআইজি (ডেভেলপমেন্ট)
বাংলাদেশ পুলিশ
পুলিশ হেডকোয়ার্টার্স, ঢাকা

৪.১.২৬

(মোঃ বরকতুল্লাহ খান, বিপিএম)

বিপি নং- ৭২০১১১৩৪৯২

অতিরিক্ত ডিআইজি (ফিন্যান্স অ্যান্ড ডেভেলপমেন্ট)

বাংলাদেশ পুলিশ, হাইওয়ে পুলিশ, ঢাকা

ও প্রকল্প পরিচালক

“হাইওয়ে পুলিশের সক্ষমতা বৃদ্ধি” শীর্ষক প্রকল্প

ই-মেইল- estate.hwhq@gmail.com

ANNUAL PROCURMENT PLAN - 2023-2024


Ministry / Division : Ministry of Home Affairs

Agency : RAB Forces Headquarters

Procuring Entity Name & Code : Project Director, Construction of 05 (Five) RAB Complexes & One RAB Forces Trg School Complex & Code-220286

Project Name : Construction of 05 (Five) RAB Complexes & One RAB Forces Trg School Complex.

| Package no | Description of procurement package/ GOODS | Unit | Quantity | Procurement method and type | Contract agreement authority | Source of fund | DPP Valu (Lac Taka) | Time code for process | Invite/ advertisement tender | Tender opening | Tender evaluation | Notification of award | Signing of contract | Total time to contract signature | Time for completion of contract |
|-------------------------------|--|------|----------|-----------------------------|------------------------------|----------------|---------------------|-----------------------|------------------------------|----------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 |
| Economic Code: 4111201 | | | | | | | | | | | | | | | |
| WD15 | Water Treatment plant for RAB-3 Khilgoan, Dhaka | Job | L/S | LTM | Authorised Officer | GOB | 230.00 | Planned Date | 12-10-2023 | 26-10-2023 | 06-11-2023 | 13-11-2023 | 21-11-2023 | - | 31-12-2023 |
| | | | | | | | | Planned Days | | 14 | 11 | 07 | 08 | 40 | 42 |
| WD16 | STP for RAB-3 Khilgoan, Dhaka | Job | L/S | OTM | Authorised Officer | GOB | 500.00 | Planned Date | 12-10-2023 | 26-10-2023 | 06-11-2023 | 13-11-2023 | 21-11-2023 | - | 22-02-2024 |
| | | | | | | | | Planned Days | | 14 | 11 | 07 | 08 | 40 | 90 |
| WD15 | Water Treatment plant for RAB-10 Keraniganj, Dhaka | Job | L/S | LTM | Authorised Officer | GOB | 210.00 | Planned Date | 09-09-2023 | 21-09-2023 | 01-10-2023 | 08-10-2023 | 16-10-2023 | - | 30-11-2023 |
| | | | | | | | | Planned Days | | 12 | 09 | 07 | 08 | 36 | 45 |
| WD21 | Water Treatment plant for RAB-13 Rangpur | Job | L/S | LTM | Authorised Officer | GOB | 220.00 | Planned Date | 09-09-2023 | 21-09-2023 | 01-10-2023 | 08-10-2023 | 16-10-2023 | - | 30-11-2023 |
| | | | | | | | | Planned Days | | 12 | 09 | 07 | 08 | 36 | 45 |



শ্রী কপিল মোঃ কবীর উদ্দিন রাস
প্রকল্প পরিচালক
৫ টি র্যাব কমপ্লেক্স ও একটি র্যাব
কোডেস ট্রেনিং স্কুল নির্মাণ শীর্ষক প্রকল্প

হক (স্বাক্ষর)
০২/১১/২০২৬

(গাজী মোঃ মোজাম্মেল হক, বিপিএম)
বিপি নং-৬৬৯৮০৯১৫৭৯
অতিঃ ডিআইজি (ডেভেলপমেন্ট)
বাংলাদেশ পুলিশ
পুলিশ হেডকোয়ার্টার্স, ঢাকা।

ANNEX:A

Letter No. 454/RAB/INT/DPP/Note Sheet/24 Date: 30 July 2023

ANNUAL PROCUREMENT PLAN – 2023-2024

Ministry / Division : Ministry of Home Affairs


Agency : RAB Forces Headquarters (Intelligence Wing)


Procuring Entity Name & Code : Project Director, Capacity Building of RAB Forces in Technological Aspects, RAB Forces Headquarters.


Project Name: Capacity Building of RAB Forces in Technological Aspects.

Budget: Development (Budget Code-122-12202-1220201-224280100-4112101)


| Package no | Description of procurement package GOODS | Unit | Quantity | Procurement method and type | Contract agreement authority | Source of fund | Unit Price in Taka (Lac) | Total Estimate cost in Taka (Lac) | Time code for process | Invite/ advertisement tender | Tender opening | Technical Sub Committee | Tender evaluation | Approval to award | Notification of award | Signing of contract | Total time to contract signature | Time for completion of contract |
|------------|--|------|----------|-----------------------------|------------------------------|----------------|--------------------------|-----------------------------------|-----------------------|------------------------------|----------------|-------------------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| GD-9 | GSM/UMTS Vehicular Active Support System | Lot | 05 | OTM (ICT) | Authorised Officer | GOB | 1250.00 | 6250.00 | Planned Date | 25 Jan 24 | 08 Mar 24 | 19 Mar 24 | 28 Mar 24 | 17 Apr 24 | 27 Apr 24 | 25 May 24 | | 25 Jun 2024 |
| | | | | | | | | | Planned Days | | 42 | 10 | 9 | 20 | 11 | 28 | 120 | |


MD. YEASIRARAFAT HOSSAIN, BPM (SEBA)
Major
Deputy Director (Intelligence)
RAB Forces Headquarters, Dhaka.


SAIFUL ISLAM SUMON, PSC
Lieutenant Colonel
Project Director
Capacity Building of RAB Forces in Technological Aspects


MD MAHABUB ALAM, BPM, ppm, Bpms (BPM)
Colonel
Additional Director General (Ops)
RAB Forces Headquarters


M KHURSHID HOSSAIN, BPM (Bar), PPM
BP-6481020343
Additional IGP (Grade-1)
Director General, F. AB
RAB Forces Headquarters, Dhaka.


৩০/৭/২৩

পাঞ্জী মোঃ মোজাম্মেল হক (পরিচয়)
বিসি নং-৬৬৯১০৯১০
অতিরিক্ত ডি.জি. (গ্রেড-১) (সি.পি.ও.)
গণপ্রজাতন্ত্রী পুলিশ
পুলিশ হেডকোয়ার্টার্স, ঢাকা।

ANNUAL PROCUREMENT PLAN - 2023-2024

Ministry / Division : Ministry of Home Affairs

Agency : RAB Forces Headquarters

Procuring Entity Name & Code : Project Director, Strengthening the Operational Efficiency of RAB Forces, RAB Forces Headquarters & Code-224253700.

Project Name: Strengthening the Operational Efficiency of RAB Forces.

| Package no | Description of procurement package GOODS | Unit | Quantity | Procurement method and type | Contract agreement authority | Source of fund | Unit Price estimated cost in Taka (Lac) | Time code for process | Invite/ advertisement tender | Tender opening | Tender evaluation | Approval to award | Notification of award | Signing of contract | Total time to contract signature | Time for completion of contract |
|------------|--|------|----------|-----------------------------|------------------------------|----------------|---|-----------------------|------------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| GD-2A | APC | No | 10 | OTM (ICT) / DPM | Authorised Officer | GOB | 816.00 | Planned Date | 15-10-2023 | 26-11-2023 | 17-12-2023 | 07-01-2024 | 14-01-2024 | 11-02-2024 | - | 30-07-2024 |
| | | | | | | | | Planned Days | | 42 | 21 | 21 | 07 | 27 | 119 | |
| | | | | | | | | Actual Days | | | | | | | | |
| GD-25 | Full Body Armor | No | 40 | OTM (ICT) / DPM | Authorised Officer | GOB | 20.40 | Planned Date | 15-10-2023 | 26-11-2023 | 17-12-2023 | 07-01-2024 | 14-01-2024 | 11-02-2024 | - | 30-07-2024 |
| | | | | | | | | Planned Days | | 42 | 21 | 21 | 07 | 27 | 119 | |
| | | | | | | | | Actual Days | | | | | | | | |
| GD-27 | Vehicle barrier | No | 60 | OTM (ICT) / DPM | Authorised Officer | GOB | 12.90 | Planned Date | 15-10-2023 | 26-11-2023 | 17-12-2023 | 07-01-2024 | 14-01-2024 | 11-02-2024 | - | 30-07-2024 |
| | | | | | | | | Planned Days | | 42 | 21 | 21 | 07 | 27 | 119 | |
| | | | | | | | | Actual Days | | | | | | | | |




মোঃ হাসান শাহরিয়ার
মেজর
উপ-প্রকল্প পরিচালক
র‍্যাব ফোর্সেস এর অতিরিক্ত মহাপরিচালক কৃষ্ণ শীর্ষক প্রকল্প



মোঃ মাসুদুল হাসান, পিবিজিএম, পিএসসি
সেক্টরাল অফিসার
প্রকল্প পরিচালক
র‍্যাব ফোর্সেস এর অতিরিক্ত মহাপরিচালক কৃষ্ণ শীর্ষক প্রকল্প



মোঃ মাসুদুল আলম, বিপিএম, পিপিএম, বিপিএমএস (বার)
কর্ণেল
অতিরিক্ত মহাপরিচালক, (অপারেশনস)
র‍্যাব ফোর্সেস হেডকোয়ার্টার্স, ঢাকা



মোঃ মাসুদুল আলম, বিপিএম, পিপিএম, বিপিএমএস (বার)
কর্ণেল
উপপ্রকল্প পরিচালক, র‍্যাব
র‍্যাব ফোর্সেস হেডকোয়ার্টার্স, ঢাকা

২২-১০-২০২৩

২২-১০-২০২৩

(গাজী মোঃ মোজাম্মেল হক, বিপিএম)
বিপি নং-৬৬৯৮০৯১৫৯৯
অতিরিক্ত ডিআইজি (ডেপুটি কমন্ডার)
বাংলাদেশ পুলিশ
মুলিশ হেডকোয়ার্টার্স, ঢাকা।

ANNUAL PROCUREMENT PLAN(2023-2024 FY)

Ministry Division: Ministry of Home Affairs

Agency: Bangladesh Police

Procurement Entity Name & Code: Project Director, Construction of counter Terrorism & Transnational Crime Protection Centre for Bangladesh Police.

Project name: Construction of counter Terrorism & Transnational Crime Protection Centre for Bangladesh Police

Project Code: 122-12202-224277400

A) Revenue Expenditure

| Sl. NO | Description of procurement package goods | Code | Unit | Quantity | procurement method and type | Contract agreement authority | Source of fund | Unit price estimate cost in hundred thousand (taka) | Time code for process | Invite Advertisment tender | Tender opening | Tender Evaluation | Approval of Award | Notification of Award | Signing of contract | Total time of contract signature (Day) | Time for completion of contract |
|--------|---|---------|--------------|----------|-----------------------------|------------------------------|----------------|---|-----------------------|----------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|--|---------------------------------|
| 1 | De-radicalization Program | 3211126 | Lump Sum | | RFQ DPM SSS | Project Director | GOB | 256.00 | Planned date | 25 July 2023- | 16 August 2023 | 20 August 2023 | 27 August 2023 | 31 August 2023 | 04 September 2023 | 38 | End of Fiscal year |
| | | | | | | | | | Planned days | - | 21 | 3 | 6 | 4 | 4 | | |
| 2 | Social Awareness Program | 3211126 | Lump Sum | | RFQ DPM SSS | Project Director | GOB | 30.00 | Planned date | 25 July 2023- | 16 August 2023 | 20 August 2023 | 27 August 2023 | 31 August 2023 | 04 September 2023 | 38 | End of Fiscal year |
| | | | | | | | | | Planned days | - | 21 | 3 | 6 | 4 | 4 | | |
| 3 | Rehabilitation Program | 3211103 | Lump Sum | | RFQ DPM SSS | Project Director | GOB | 761.00 | Planned date | 25 July 2023- | 16 August 2023 | 20 August 2023 | 27 August 2023 | 31 August 2023 | 04 September 2023 | 38 | End of Fiscal year |
| | | | | | | | | | Planned days | - | 21 | 3 | 6 | 4 | 4 | | |
| 4 | Training, workshop, Seminar, Research & Publication | 3257101 | Lump Sum Man | | RFQ DPM SSS | Project Director | GOB | 300.00 | Planned date | 25 July 2023- | 16 August 2023 | 20 August 2023 | 27 August 2023 | 31 August 2023 | 04 September 2023 | 38 | End of Fiscal year |
| | | | | | | | | | Planned days | - | 21 | 3 | 6 | 4 | 4 | | |

[Handwritten signature]

মোঃ আসাদুজ্জামান, বিপিএম (বার)
প্রকল্প পরিচালক
বাংলাদেশ পুলিশের স্থানীয় ছন্নন ও আন্তর্জাতিক
অপরাধ প্রতিরোধ কেন্দ্র নির্মাণ প্রকল্প।

(গাজী মোঃ মোজাম্মেল হক, বিপিএম)
বিপি নং-৬৬৯৮০৯১৫৭৯
অতিঃ ডিআইজি (ডেভেলপমেন্ট)
বাংলাদেশ পুলিশ
পুলিশ হেডকোয়ার্টার্স, ঢাকা।

[Handwritten signature]
29-7-2023

B)Development Expenditure

| Sl. NO | Description of procurement package goods | Code | Unit | Quantity | procurement method and type | Contract agreement authority | Source of fund | Unit price estimate cost in hundred thousand (taka) | Time code for process | Invit. Advertisement tender | Tender opening | Tender Evaluation | Approval of Award | Notification of Award | Signing of contract | Total time of contract signature (Day) | Time for completion of contract |
|-----------------|--|---------|------|----------|-----------------------------|------------------------------|----------------|---|-----------------------|-----------------------------|-------------------|-------------------|-------------------|-----------------------|---------------------|--|---------------------------------|
| Vehicles | | | | | | | | | | | | | | | | | |
| (GD-8) | Total Container Vehicle (TCV) for Transferring Explosives & IEDs | 4112101 | Nos | 02 | OTM | Project Director | GOB | 220.00 | Planned date | 03 September 2023 | 27 September 2023 | 08 October 2023 | 05 November 2023 | 12 November 2023 | 16 November 2023 | 75 | End of Fiscal year |
| | | | | | | | | | Planned days | - | 24 | 11 | 29 | 7 | 4 | | |

Cyber Investigation Systems

| | | | | | | | | | | | | | | | | | |
|--------|--|---------|-----|----|-----|------------------|-----|---------|--------------|-------------------|-------------------|-----------------|------------------|------------------|------------------|----|--------------------|
| (GD-1) | Web Intelligence & Investigation System-Mid Level Capacity | 4121101 | Nos | 01 | OTM | Project Director | GOB | 2200.00 | Planned date | 03 September 2023 | 27 September 2023 | 08 October 2023 | 05 November 2023 | 12 November 2023 | 16 November 2023 | 75 | End of Fiscal year |
| | Net Analyzer for off line and deleted web contents | | | 01 | | | | 8.00 | | | | | | | | | |
| | WiFi Investigation Tool | | | 02 | | | | 10.00 | | | | | | | | | |
| | Social Media Data Acquisition & Analysis Tool | | | 01 | | | | 20.00 | Planned days | - | 24 | 11 | 29 | 7 | 4 | | |

গাজী মোঃ মোজাম্মেল হক, বিপিএম)
 বিপি নং-৬৬৯৮০৯১৫৭৯
 জাতিঃ ডিআইজি (ডেভেলপমেন্ট)
 বাংলাদেশ পুলিশ

Handwritten signature and date: 2023

মোঃ আব্দুলকামান, বিপিএম (বর)
 প্রকল্প পরিচালক
 বাংলাদেশ পুলিশের সন্ত্রাস দমন ও আতঙ্কিতিক
 সিকিউরিটি বিভাগ

Lab Furniture and Air Conditioning

| Sl. No. | Item Description | Code | Nos. | Unit | Project | Source | Value | Planned date | Planned days | | | | | End of Fiscal year | |
|---------|--|---------|------|------|--------------------|--------|---------|-------------------|-------------------|-----------------|------------------|------------------|------------------|--------------------|--------------------|
| | | | | | | | | | 27 September 2023 | 08 October 2023 | 05 November 2023 | 12 November 2023 | 16 November 2023 | | |
| 17 | 1 Ton Air Conditioning with Climate Control System | 4121101 | 10 | | Project Director | GOB | 47.00 | 20 | 24 | 11 | 29 | 7 | 4 | 75 | End of Fiscal year |
| 18 | Work Surface and Chairs | 4112202 | 2 | LTM | Project Director | GOB | 1.00 | 03 September 2023 | 24 | 11 | 29 | 7 | 4 | 75 | End of Fiscal year |
| 19 | Evidence Storage Rack | | 04 | | | | | | | | | | | | |
| 20 | Computer with accessories | 4112202 | 2 | LTM | Project Director | GOB | 1.00 | 03 September 2023 | 24 | 11 | 29 | 7 | 4 | 75 | End of Fiscal year |
| 21 | Bed Cargo Lift (3000 kg. 16 stoppage) | | 1 | | | | 140.00 | 03 September 2023 | 24 | 11 | 29 | 7 | 4 | 75 | End of Fiscal year |
| 22 | Pump Motor PABX System | 4112303 | 1 | OTM | Authorized Officer | GOB | 15.00 | 03 September 2023 | 24 | 11 | 29 | 7 | 4 | 75 | End of Fiscal year |
| 23 | 800 Ton Capacity Central Air Condition | | 1 | | | | 1050.00 | 03 September 2023 | 24 | 11 | 29 | 7 | 4 | 75 | End of Fiscal year |

গাজী মোঃ নোজামুল হক
 বিপি নং-৬৬৯৮০৯১৫৭৯
 অতিঃ ডিআইজি (ডেডেলপমেন্ট)
 বাংলাদেশ পুলিশ
 পুলিশ হেডকোয়ার্টার্স ঢাকা।

মোঃ আব্দুলকামান, বিপিএম (বার)
 প্রোগ্রামার
 বাংলাদেশ পুলিশ, ন্যায় হান ও আন্তর্জাতিক
 অপরাধ প্রতিরোধ কেন্দ্র নির্মাণ প্রকল্প।

10.00
11.00

| | | | | | |
|-------------------------------------|-----|---|--------|--------------|-------------------|
| Faced light & Security | Set | 1 | 200.00 | Planned date | 01 September 2023 |
| Search Protection System with SPD | Set | 1 | 15.00 | Planned date | 01 September 2023 |
| Anti-Thunder Link Management system | Set | 1 | 12.00 | Planned date | 01 September 2023 |
| Dish Internet Line | Set | 1 | 15.00 | Planned date | 01 September 2023 |
| Ladder & Loff | Set | 1 | 10.00 | Planned date | 01 September 2023 |
| CC TV Security System | Set | 1 | 10.00 | Planned date | 01 September 2023 |
| | | | 40.00 | | |

(ref)
-23)

| | | | | | | |
|-------------------|-----------------|------------------|------------------|------------------|----|--------------------|
| 01 September 2023 | 08 October 2023 | 15 November 2023 | 12 November 2023 | 16 November 2023 | 78 | End of Fiscal year |
| 24 | 11 | 29 | 7 | 4 | 75 | End of Fiscal year |

মোঃ মোজাম্মেল হক, বিপিএম (বাব)
প্রকল্প পরিচালক
বাংলাদেশ পুলিশ, সবার দপ্তর ও অন্তর্ভুক্তি
অফিসের প্রোগ্রামার কেন্দ্র নিয়ন্ত্রণ প্রকল্প।

মোঃ মোজাম্মেল হক
২৭-৭-২০২৩
(গাজী মোঃ মোজাম্মেল হক, বিপিএম)
বিসি নং ৬৬৯৮০৯১৫৭৯
অতিঃ ডিআইজি (ডেভেলপমেন্ট)
বাংলাদেশ পুলিশ
পুলিশ হেডকোয়ার্টার্স, ঢাকা।



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
বাংলাদেশ পুলিশ
পুলিশ হেডকোয়ার্টার্স
৬, ফিনিক্স রোড, ফুলবাড়ীয়া, ঢাকা।

স্মারক নং-উন্নয়ন-৪৪.০১.০০০০.০৪২.২৯.০০১.২০২০/ ১১৪৫(২) তারিখ-১২/১০/২০২৩খ্রিঃ।


বিষয় : “Safer Cyberspace for Digital Bangladesh : Enhancing National & Regional Digital Investigation Capability of Bangladesh Police” শীর্ষক প্রকল্পের ২০২৩-২০২৪ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (এপিপি) অনুমোদন প্রসঙ্গে।

সূত্র : সিআইডি, ঢাকা'র কার্যালয় স্মারক নং-৪৫১, তারিখ-২০/০৯/২০২৩ খ্রিঃ।

উপর্যুক্ত বিষয় ও সূত্রোক্ত স্মারকের প্রেক্ষিতে সদয় অবগতির জন্য জানানো যাচ্ছে যে, এডিপি'র অর্থায়নে বাস্তবায়নাধীন “Safer Cyberspace for Digital Bangladesh : Enhancing National & Regional Digital Investigation Capability of Bangladesh Police” শীর্ষক প্রকল্পের চলতি ২০২৩-২০২৪ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (APP) আইজিপি মহোদয় কর্তৃক অনুমোদিত হয়েছে।

এমতাবস্থায়, আলোচ্য প্রকল্পের ২০২৩-২০২৪ অর্থ বছরের অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা (APP) সদয় অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তি : অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা।


১২/১০/২০২৩
(গাজী মোঃ মোজাম্মেল হক, বিপিএম)
বিপি নং-৬৬৯৮০৯১৫৭৯
অতিরিক্ত ডিআইজি (ডেভেলপমেন্ট)
পক্ষে/ ইন্সপেক্টর জেনারেল, বাংলাদেশ পুলিশ
পুলিশ হেডকোয়ার্টার্স, ঢাকা।
ফোন- ০২-৪৭১১৯৭৫৬।
E-mail: gazihoque@yahoo.com

বিতরণঃ

সিনিয়র সচিব
জননিরাপত্তা বিভাগ
স্বরাষ্ট্র মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা।
(দৃঃ আঃ যুগ্ম সচিব (পরিকল্পনা), স্বরাষ্ট্র মন্ত্রণালয়, জননিরাপত্তা বিভাগ, ঢাকা)।

অনুলিপি অবগতির জন্য প্রেরণ করা হলো :

বিশেষ পুলিশ সুপার (সিরিয়াস-ক্রাইম) ও প্রকল্প পরিচালক, “Safer Cyberspace for Digital Bangladesh : Enhancing National & Regional Digital Investigation Capability of Bangladesh Police” শীর্ষক প্রকল্প, সিআইডি, ঢাকা।


ANNUAL PROCUREMENT PLAN (APP)


Ministry/Division : Ministry of Home Affairs, Public Security Division.
 Agency : Bangladesh Police, CID, Dhaka
 Procuring Entity Name & Code : Project Director, Safer Cyberspace for Digital Bangladesh; Enhancing National & Regional Digital Investigation Capacity of Bangladesh Police.
 Economic code : 3255105 [Other stationery (PD office Management)]


Budget : Revenue

Financial Year : 2023-2024

| Package NO | Description of Procurement Package GOODS | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source Of Fund | Estd Cost in Taka | Time Code for Process | Advertisement of Tender | Tender Opening | Technical Sub Committee (TSC) | Tender Evaluation (TEC) | Approval to Award (Hope) | Notification of Award | Signing of Contract | Completion of Contracts | Total Time (in days) |
|---------------|---|------|----------|---------------------------|------------------------------|----------------|-------------------|-----------------------|-------------------------|----------------|-------------------------------|-------------------------|--------------------------|-----------------------|---------------------|-------------------------|----------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| GD-5 Lot-A | PD Office Management | Ls | Ls | DPM | HOPE | GOB | 4(Lac) | Planned Dates | 20.11.23 | 3.12.23 | 10.12.23 | 13.12.23 | 20.12.23 | 22.12.23 | 29.12.23 | 30.06.23 | |
| | | | | | | | | Planned Days | 0 | 14 | 7 | 3 | 7 | 2 | 7 | 180 | 220 |
| | | | | | | | | Actual Dates | | | | | | | | | |


Sarder Rokunuzzaman
 BP-7103020856
 Special Superintendent of Police
 (Serious Crime)
 Bangladesh Police, CID, Dhaka.
 And
 Project Director (PD)


Mohammad Ali Mia BPM PPM
 Additional IG (CID)
 Bangladesh Police


 26/12/2023


ANNUAL PROCUREMENT PLAN (APP)


Ministry/Division : Ministry of Home Affairs, Public Security Division.
 Agency : Bangladesh Police, CID, Dhaka
 Procuring Entity Name & Code : Project Director, Safer Cyberspace for Digital Bangladesh; Enhancing National & Regional Digital Investigation Capacity of Bangladesh Police.
 Economic code : 3221106 [Transport charge (Transport hire)]


Budget : Revenue

Financial Year : 2023-2024

| Package NO | Description of Procurement Package GOODS | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source Of Fund | Estd Cost in Taka | Time Code for Process | Advertisement of Tender | Tender Opening | Technical Sub Committee (TSC) | Tender Evaluation (TEC) | Approval to Award (Hope) | Notification of Award | Signing of Contract | Completion of Contracts | Total Time (in days) |
|------------|--|------|----------|---------------------------|------------------------------|----------------|-------------------|-----------------------|-------------------------|----------------|-------------------------------|-------------------------|--------------------------|-----------------------|---------------------|-------------------------|----------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| GD 5 | Transport (Hiring) | No. | LS | DPM | HOPE | GOB | 8 (Lac) | Planned Dates | 20.10.23 | 3.11.23 | 10.11.23 | 13.11.23 | 20.11.23 | 22.11.23 | 29.11.23 | 30.06.23 | |
| | | | | | | | | Planned Days | 0 | 14 | 7 | 3 | 7 | 2 | 7 | 210 | 250 |
| | | | | | | | | Actual Dates | | | | | | | | | |


Sarder Rokonzaman
 BP-7103020856
 Special Superintendent of Police
 (Serious Crime)
 Bangladesh Police, CID, Dhaka.
 And
 Project Director (PD)


Mohammad Ali Mia BPM PPM
 Additional IG (CID)
 Bangladesh Police


 ১৮/১১/২০২৩
 ১০/১১/২০২৬
 (গাজী মোঃ মোজাম্মেল হক, বিপিএম)
 বিপি নং-৬৬৯৮০৯১৫৭৯
 অতিঃ ডিআইজি (ডেভেলপমেন্ট)
 বাংলাদেশ পুলিশ
 পুলিশ হেডকোয়ার্টার্স, ঢাকা।

ANNUAL PROCUREMENT PLAN (APP)

Ministry/Division : Ministry of Home Affairs, Public Security Division.
 Agency : Bangladesh Police, CID, Dhaka
 Procuring Entity Name & Code : Project Director, Safer Cyberspace for Digital Bangladesh; Enhancing National & Regional Digital Investigation Capacity of Bangladesh Police.
 Economic code : 3211125 (Advertising expenses)

Budget : Revenue
 Financial Year : 2023-2024

| Package NO | Description of Procurement Package GOODS | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source Of Fund | Estd Cost in Taka | Time Code for Process | Advertisement of Tender | Tender Opening | Technical Sub Committee (TSC) | Tender Evaluation (TEC) | Approval to Award (Hope) | Notification of Award | Signing of Contract | Completion of Contracts | Total Time (in days) |
|------------|--|------|----------|---------------------------|------------------------------|----------------|-------------------|-----------------------|-------------------------|----------------|-------------------------------|-------------------------|--------------------------|-----------------------|---------------------|-------------------------|----------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| SD-6 | Advertising Expenses | Ls | Ls | RFQ | HOPE | GOB | 2(Lac) | Planned Dates | N/A | N/A | N/A | N/A | N/A | N/A | N/A | 30.06.2023 | |
| | | | | | | | | Planned Days | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | |
| | | | | | | | | Actual Dates | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | |

~~20/07/26~~
 ২০/০৭/২৬
 সন্নদার রোবিন উজ্জামান
 বিপি-৭১০৩০২০৮৫৬
 বিশেষ পুলিশ সুপার (সিআইডি/ক্রাইম)
 বাংলাদেশ পুলিশ, সিআইডি, ঢাকা।
 ৭৪২
 PD

(Signature)
 ২৭/৭/২৬

মহাম্মদ আলী মিয়া বিপিএম পিপিএম
 ডিরেক্টর আইজি (সিআইডি)
 বাংলাদেশ পুলিশ

(Signature)
 ২৭/৭/২৬

(গাজী মোঃ মোজাম্মেল হক, বিপিএম)
 বিপি নং-৬৬৯৮০৯১৫৭৯
 অতিঃ ডিআইজি (ডেভেলপমেন্ট)
 বাংলাদেশ পুলিশ
 পুলিশ হেডকোয়ার্টার্স, ঢাকা।

ANNUAL PROCUREMENT PLAN (APP)

Ministry/Division : Ministry of Home Affairs, Public Security Division.
 Agency : Bangladesh Police, CID, Dhaka
 Procuring Entity Name & Code : Project Director, Safer Cyberspace for Digital Bangladesh; Enhancing National & Regional Digital Investigation Capacity of Bangladesh Police.
 Economic code : 3211127 (Books and Periodicals)

Budget : Revenue

Financial Year : 2023-2024

| Package NO | Description of Procurement Package GOODS | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source Of Fund | Estd Cost in Taka | Time Code for Process | Advertisement of Tender | Tender Opening | Technical Sub Committee (TSC) | Tender Evaluation (TEC) | Approval to Award (Hope) | Notification of Award | Signing of Contract | Completion of Contracts | Total Time (in days) |
|------------|--|------|----------|---------------------------|------------------------------|----------------|-------------------|-----------------------|-------------------------|----------------|-------------------------------|-------------------------|--------------------------|-----------------------|---------------------|-------------------------|----------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| SD-7 | Books and Periodicals | Ls | Ls | RFQ | HOPE | GOB | 0.50 | Planned Dates | 20.11.23 | 3.12.23 | 10.12.23 | 13.12.23 | 20.12.23 | 22.12.23 | 29.12.23 | 30.06.23 | |
| | | | | | | | | Planned Days | 0 | 14 | 7 | 3 | 7 | 2 | 7 | 180 | 220 |
| | | | | | | | | Actual Dates | | | | | | | | | |

~~20/02/23~~
 20/02/23
 সরদার রোকনউজ্জামান
 বিপি-৭১০৩০২০৮৪৬
 বিশেষ পুলিশ সুপার (সিআইডি ক্রাইম)
 বাংলাদেশ পুলিশ, সিআইডি, ঢাকা।
 এ.ব.ই.
 P.D

(Signature)
 20/02/23
 মাহাম্মদ আলী মিয়া বিপিএম শিপিএম
 অতিরিক্ত আইজি (সিআইডি)
 বাংলাদেশ পুলিশ

(Signature)
 20/02/23
 ১৪/২/২৩
 ১৪/০২/২৩

(গাজী মোঃ মোজাম্মেল হক, বিপিএম)
 বিপি নং-৬৬৯৮০৯১৫৭৯
 অতিরিক্ত ডিআইজি (ডেপুটি কমিশনার)
 বাংলাদেশ পুলিশ
 পুলিশ হেডকোয়ার্টার্স, ঢাকা।

ANNUAL PROCUREMENT PLAN (APP)

Ministry/Division : Ministry of Home Affairs, Public Security Division.
 Agency : Bangladesh Police, CID, Dhaka
 Procuring Entity Name & Code : Project Director, Safer Cyberspace for Digital Bangladesh; Enhancing National & Regional Digital Investigation Capacity of Bangladesh Police.
 Economic code : 4112316 [Equipment]

Budget : Revenue

Financial Year : 2023-2024

| Package NO | Description of Procurement Package GOODS | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source Of Fund | Estd Cost in Taka | Time Code for Process | Advertisement of Tender | Tender Opening | Technical Sub Committee (TSC) | Tender Evaluation (TEC) | Approval to Award (Hope) | Notification of Award | Signing of Contract | Completion of Contracts | Total Time (in days) |
|------------|--|------|----------|---------------------------|------------------------------|----------------|-------------------|-----------------------|-------------------------|----------------|-------------------------------|-------------------------|--------------------------|-----------------------|---------------------|-------------------------|----------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| GD 20+B | Photo Copier for pd office | No. | 1 | RFQ | DOFP | GOB | 2.5 (Lac) | Planned Dates | 20.11.23 | 3.12.23 | 10.12.23 | 11.12.23 | 20.12.23 | 22.12.23 | 29.12.23 | 30.06.23 | |
| | | | | | | | | Planned Days | 0 | 14 | 7 | 3 | 7 | 2 | 7 | 180 | 220 |
| | | | | | | | | Actual Dates | | | | | | | | | |

~~২০/১১/২৩~~
 সরদার রোকনউজ্জামান
 বিপি-৭১০৩০২০৮৫৬
 বিশেষ পুলিশ সুপার (সিরিয়াস ক্রাইম)
 বাংলাদেশ পুলিশ, সিআইডি, ঢাকা।
 এম
 PD

মহাম্মদ আলী মিয়া
 অতিরিক্ত আইজি (সিআইডি)
 বাংলাদেশ পুলিশ

মহাম্মদ আলী মিয়া বিপিএম পিপিএম
 অতিরিক্ত আইজি (সিআইডি)
 বাংলাদেশ পুলিশ

গাজী মোঃ মোজাম্মেল হক, বিপিএম
 বিপি নং-৬৬৯৮০৯১৫৭৯
 অতিঃ ডিআইজি (ডেভেলপমেন্ট)
 বাংলাদেশ পুলিশ
 পুলিশ হেডকোয়ার্টার্স, ঢাকা।

ANNUAL PROCUREMENT PLAN (APP)

Ministry/Division : Ministry of Home Affairs, Public Security Division.
 Agency : Bangladesh Police, CID, Dhaka
 Procuring Entity Name & Code : Project Directo, Safer Cyberspace for Digital Bangladesh; Enhancing National & Regional Digital Investigation Capacity of Bangladesh Police.
 Economic code : 4112202 (computer & Accessories)

Budget : Revenue

Financial Year : 2023-2024

| Package NO | Description of Procurement Package GOODS | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source Of Fund | Estd Cost in Taka | Time Code for Process | Advertisement of Tender | Tender Opening | Technical Sub Committee (TSC) | Tender Evaluation (TEC) | Approval to Award (Hope) | Notification of Award | Signing of Contract | Completion of Contracts | Total Time (in days) |
|------------|--|------|----------|---------------------------|------------------------------|----------------|-------------------|-----------------------|-------------------------|----------------|-------------------------------|-------------------------|--------------------------|-----------------------|---------------------|-------------------------|----------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| GD-3 Lot-A | Combo Printer (B&W) | No. | 2 | RFQ | HOPE | GOB | 0.80 (Lac) | Planned Dates | 20.11.23 | 3.12.23 | 10.12.23 | 13.12.23 | 20.12.23 | 22.12.23 | 29.12.23 | 30.06.23 | |
| | | | | | | | | Planned Days | 0 | 14 | 7 | 3 | 7 | 2 | 7 | 180 | 220 |
| | | | | | | | | Actual Dates | | | | | | | | | |

২০/১১/২৩
 সরদার রোকনউজ্জামান
 বিপি-৭১০৩০২০৮৫৬
 বিশেষ পুলিশ সুপার (সিরিয়াস ক্রাইম)
 বাংলাদেশ পুলিশ, সিআইডি, ঢাকা।
 গব
 PD

২০/১১/২৩
 মোহাম্মদ আলী মিয়া বিপিএম পিপিএম
 অতিরিক্ত আইজি (সিআইডি)
 বাংলাদেশ পুলিশ

২০/১১/২৩
 (গাজী মোঃ মোজাম্মেল হক, বিপিএম)
 বিপি নং-৬৬৯৮০৯১৫৭৯
 অতিঃ ডিআইজি (ডেভেলপমেন্ট)
 বাংলাদেশ পুলিশ
 পুলিশ হেডকোয়ার্টার্স, ঢাকা।

ANNUAL PROCUREMENT PLAN (APP)

Ministry/Division : Ministry of Home Affairs, Public Security Division.
 Agency : Bangladesh Police, CID, Dhaka
 Procuring Entity Name & Code : Project Director Safer Cyberspace for Digital Bangladesh; Enhancing National & Regional Digital Investigation Capacity of Bangladesh Police.
 Economic code : 4111201 [Non Residential building & construction (construction approach road, cite leveling paving and related work)]

Budget : Revenue

Financial Year : 2023-2024

| Package NO | Description of Procurement Package GOODS | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source Of Fund | Estd Cost in Taka | Time Code for Process | Advertisement of Tender | Tender Opening | Technical Sub Committee (TSC) | Tender Evaluation (TEC) | Approval to Award (Hope) | Notification of Award | Signing of Contract | Completion of Contracts | Total Time (in days) |
|------------|---|------|----------|---------------------------|------------------------------|----------------|-------------------|-----------------------|-------------------------|----------------|-------------------------------|-------------------------|--------------------------|-----------------------|---------------------|-------------------------|----------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| WD 2 | Non Residential building & construction (construction approach road, cite leveling paving and related work) | Ls | Ls | OTM | HOPE | GOB | 35 (Lac) | Planned Dates | 20.10.23 | 3.11.23 | 10.11.23 | 11.11.23 | 20.11.23 | 22.11.23 | 29.11.23 | 30.06.23 | |
| | | | | | | | | Planned Days | 0 | 14 | 7 | 3 | 7 | 2 | 7 | 210 | 250 |
| | | | | | | | | Actual Dates | | | | | | | | | |

20/11/23
 সরদার রোকনউজ্জামান
 বিপি-৭১০৩০২০৮৫৬
 বিশেষ পুলিশ সুপার (সিবিইস জাইম)
 বাংলাদেশ পুলিশ, সিআইডি, ঢাকা।
 গরু
 PD

20/11/23
 আলী মিয়া বিপিএম সিবিইম
 অতিরিক্ত আইজি (সিআইডি)
 বাংলাদেশ পুলিশ

20/11/2023
 গাজী মোঃ মোজাম্মেল হক, বিপিএম
 বিপি নং-৬৬৯৮৩৯১৫৭৯
 অতিরিক্ত ডিআইজি (ডেপুটি কমেন্ট)
 বাংলাদেশ পুলিশ
 পুলিশ হেডকোয়ার্টার্স, ঢাকা।

ANNUAL PROCUREMENT PLAN (APP)

Ministry/Division : Ministry of Home Affairs, Public Security Division.
 Agency : Bangladesh Police, CID, Dhaka
 Procuring Entity Name & Code : Project Director Safer Cyberspace for Digital Bangladesh; Enhancing National & Regional Digital Investigation Capacity of Bangladesh Police.
 Economic code : 3256103 (consumable item)

Budget : Revenue

Financial Year : 2023-2024

| Package NO | Description of Procurement Package GOODS | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source Of Fund | Estd Cost in Taka | Time Code for Process | Advertisement of Tender | Tender Opening | Technical Sub Committee (TSC) | Tender Evaluation (TEC) | Approval to Award (HOPE) | Notification of Award | Signing of Contract | Completion of Contracts | Total Time (in days) |
|------------|--|------|----------|---------------------------|------------------------------|----------------|-------------------|-----------------------|-------------------------|----------------|-------------------------------|-------------------------|--------------------------|-----------------------|---------------------|-------------------------|----------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| GD-5 Lot-A | Consumable Item | No. | Ls | DPM | HOPE | GOB | 5 (Lac) | Planned Dates | 20.10.23 | 3.11.23 | 10.11.23 | 13.11.23 | 20.11.23 | 22.11.23 | 29.11.23 | 30.06.23 | |
| | | | | | | | | Planned Days | 0 | 14 | 7 | 3 | 7 | 2 | 7 | 210 | 250 |
| | | | | | | | | Actual Dates | | | | | | | | | |

Sarder Rokonzaman
 BP-7103020856
 Special Superintendent of Police
 (Serious Crime)
 Bangladesh Police, CID, Dhaka.
 And
 Project Director (PD)

Mohammad Ali Mia BPM PPM
 Additional IG (CID)
 Bangladesh Police

১৩/১১/২০২৩
 (গাজী মোঃ মোজাম্মেল হক, বিপিএম)
 বিপি নং ৬৬৯৮০৯১৫৭৯
 অডিঃ ডিআইজি (ডেভেলপমেন্ট)
 বাংলাদেশ পুলিশ
 পুলিশ হেডকোয়ার্টার্স, ঢাকা।

ANNUAL PROCUREMENT PLAN (APP)

Ministry/Division : Ministry of Home Affairs, Public Security Division.
 Agency : Bangladesh Police, CID, Dhaka
 Procuring Entity Name & Code : Project Director Safer Cyberspace for Digital Bangladesh; Enhancing National & Regional Digital Investigation Capacity of Bangladesh Police.
 Economic code : 3221110 [Commission (C&F)]

Budget : Revenue

Financial Year : 2023-2024

| Package NO | Description of Procurement Package GOODS | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source Of Fund | Estd-Cost in Taka | Time Code for Process | Advertisement of Tender | Tender Opening | Technical Sub Committee (TSC) | Tender Evaluation (TIC) | Approval to Award (Hope) | Notification of Award | Signing of Contract | Completion of Contracts | Total Time (in days) |
|------------|--|------|----------|---------------------------|------------------------------|----------------|-------------------|-----------------------|-------------------------|----------------|-------------------------------|-------------------------|--------------------------|-----------------------|---------------------|-------------------------|----------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| SD-5 | Commission (C&F) | Ls | Ls | RFQ | HOPE | GOB | 2 (Lac) | Planned Dates | 20.11.23 | 3.12.23 | 10.12.23 | 13.12.23 | 20.12.23 | 22.12.23 | 29.12.23 | 30.06.23 | |
| | | | | | | | | Planned Days | 0 | 14 | 7 | 3 | 7 | 2 | 7 | 180 | 220 |
| | | | | | | | | Actual Dates | | | | | | | | | |

[Signature]
 20/01/24
 সরদার রোকনউজ্জামান
 বিপি-৭১০৩০২০৮৫৬
 বিশেষ পুলিশ সুপার (সিরিয়াল ক্রাইম)
 বাংলাদেশ পুলিশ, সিআইডি, ঢাকা।
 এফও
 PD

[Signature]
 20/01/24

মাহামদ আলী মিয়া বিপিএম সিপিএম
 অতিরিক্ত আইজি (সিআইডি)
 বাংলাদেশ পুলিশ

[Signature]
 20/01/2024

(গাজী মোঃ মোজাম্মেল হক, বিপিএম)
 বিপি নং-৬৬৯৮০৯১৫৭৯
 অতিঃ ডিআইজি (ডেভেলপমেন্ট)
 বাংলাদেশ পুলিশ
 পুলিশ হেডকোয়ার্টার্স, ঢাকা।

ANNUAL PROCUREMENT PLAN (APP)


Ministry/Division : Ministry of Home Affairs, Public Security Division.
 Agency : Bangladesh Police, CID, Dhaka
 Procuring Entity Name & Code : Project Director, Safer Cyberspace for Digital Bangladesh; Enhancing National & Regional Digital Investigation Capacity of Bangladesh Police.
 Economic code : 3257206 (Honorarium)


Budget : Revenue

Financial Year : 2023-2024

| Package No | Description of Procurement Package GOODS | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source Of Fund | Estd Cost in Taka | Time Code for Process | Advertisement of Tender | Tender Opening | Technical Sub Committee (TSC) | Tender Evaluation (TEC) | Approval to Award (Hope) | Notification of Award | Signing of Contract | Completion of Contracts | Total Time (in days) | | | |
|------------|--|------|----------|---------------------------|------------------------------|----------------|-------------------|-----------------------|-------------------------|----------------|-------------------------------|-------------------------|--------------------------|-----------------------|---------------------|-------------------------|----------------------|-----|-----|-----|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | | | |
| GD-5 Lot-A | Honorarium | No. | Ls | N/A | N/A | GOB | 5 (Lac) | Planned Dates | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | 30.06.23 | | | |
| | | | | | | | | Planned Days | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | |
| | | | | | | | | Actual Dates | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A |

~~20/06/23~~
 20/06/23
 সরদার রোকনউজ্জামান
 বিপি-৭১০৩০২০৮৫৬
 বিশেষ পুলিশ সুপার (সিরিয়াস ক্রাইম)
 বাংলাদেশ পুলিশ, সিআইডি, ঢাকা।
 গ২২
 PD


 20/06/23
 মোহাম্মদ আলী মিয়া বিপিএম পিপিএম
 অতিরিক্ত আইজি (সিআইডি)
 বাংলাদেশ পুলিশ


 20/06/23
 (গাজী মোহাম্মদ হক, বিপিএম)
 বিপি নং-৬৬৯৮০৯১৫৭৯
 অতিরিক্ত ডিআইজি (ডেপুটি কমিশনার)
 বাংলাদেশ পুলিশ
 পুলিশ হেডকোয়ার্টার্স, ঢাকা।

ANNUAL PROCUREMENT PLAN (APP)

Budget : Revenue

Ministry/Division : Ministry of Home Affairs, Public Security Division.
 Agency : Bangladesh Police, CID, Dhaka
 Procuring Entity Name & Code : Project Director, Safer Cyberspace for Digital Bangladesh; Enhancing National & Regional Digital Investigation Capacity of Bangladesh Police.
 Economic code : 3111329 [Training allowance (Local work shop)]

Financial Year : 2023-2024

| Package NO | Description of Procurement Package GOODS | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source Of Fund | Estd Cost in Taka | Time Code for Process | Advertisement of Tender | Tender Opening | Technical Sub Committee (TSC) | Tender Evaluation (TEC) | Approval to Award (Hope) | Notification of Award | Signing of Contract | Completion of Contracts | Total Time (in days) |
|------------|--|------|----------|---------------------------|------------------------------|----------------|-------------------|-----------------------|-------------------------|----------------|-------------------------------|-------------------------|--------------------------|-----------------------|---------------------|-------------------------|----------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| SD-4 | Local Work Shop | No. | I | DPM | HOPE | GOB | 3 (Lac) | Planned Dates | N/A | N/A | N/A | N/A | N/A | N/A | N/A | 30.06.23 | |
| | | | | | | | | Planned Days | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | |
| | | | | | | | | Actual Dates | N/A | N/A | N/A | N/A | N/A | N/A | N/A | N/A | |

~~20/02/26~~
 ২০/০২/২৬
 সরদার রোকনউজ্জামান
 বিপি-৭১০৩০২০৮৫৬
 বিশেষ পুলিশ সুপার (সিরিয়াস ক্রাইম)
 বাংলাদেশ পুলিশ, সিআইডি, ঢাকা।
 প্রসং
 PD

(Signature)
 ২০/০২/২৬
 মাহাম্মদ আলী মিয়া বিপিএম পিপিএম
 অতিরিক্ত আইজি (সিআইডি)
 বাংলাদেশ পুলিশ

(Signature)
 ২০/০২/২৬
 (গাজী মোঃ মোজাম্মেল হক, বিপিএম)
 বিপি নং-৬৬০৮০৯১৫৭৯
 অতিঃ ডিআইজি (সিআইডি)
 বাংলাদেশ পুলিশ
 পুলিশ হেডকোয়ার্টার্স, ঢাকা।